COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 04/ 15/ 2021

ESTI MATE SUMVARY 08: 37: 10
CONTI D C20849 ESTI MATE NO. 0007 FI NL SPEC YR: 2005
PCN: 20849- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 83.0 DAYS TIVE ALLOW 94 WORK DAYS
GEOHAZARD SH 74 MORRI SON TO EV PERCENT TIME:  88.30 ORI G TI ME ALLON 85 WORK DAYS
PRQJECT NO. C 0741- 020
GEOHAZARD SH 74 MORRI SON TO EV
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
M DWEST ROCKFALL, | NC. PAY PERI OD ENDI NG 04/ 15/ 2021 DATE TI ME STARTED 09/02/2020
450 Rol and Valley Dr. DATE LET 07/ 09/ 2020 DATE WORK BEGAN 09/ 02/ 2020
DATE AWARDED 07/ 20/ 2020 DATE TI ME STOPPED 02/08/2021
DATE CONTRACT EXECUTED 08/11/2020 DATE ACCEPTED 02/ 08/ 2021
Bai | ey CO 80640 (303) 288-4970 DATE NOTI CE TO PROCEED 09/02/2020
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 2,941, 389.00 PARTI Cl PATI NG $ 41, 800. 00 $ 0.00
AWARD PRQJECT AMT: $  2,880,537.20 NON- PARTI Cl PATI NG 2,899, 589. 00 5,780.00
PERCENT COMPLETE: 100. 00% TOTAL EARNI NGS 2,941, 389. 00 5, 780. 00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 2,941, 389. 00 5, 780. 00
TOTAL CLAI M5 $ 0.00 RETAI NAGE 0.00 43, 208. 06
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 2,941, 389. 00 48, 988. 06
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 2,941, 389. 00 48, 988. 06
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 48, 988. 06

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO.

CAT NO0200

0005

0010

0015

0020

0025

0030

0035

0040

0045

0050

0055

202- 00220

202- 00250

202- 00810

202- 05026

203- 00000

203- 00010

203- 00592

203- 01500

203- 01582

203- 01590

203- 01594

C20849
20849- BI D
C 0741-020
| TEM
DESCRI PTI ON

ROADWAY

Renoval of Asphalt Mat

*Rermoval of Pavenent Marking

Rernoval of Ground Sign

Sawi ng Asphalt Material (6 Inch)

Uncl assi fied Excavation

Uncl assi fied Excavation (Conplete In Place)

Rock St ai ning

Bl adi ng

Truck (Dunp)

Front End Loader (Rubber Tire)

Conbi nati on Loader

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
556. 000
5%
22.00000
502. 000
SF
3. 00000
1. 000
EACH
500. 00000
809. 000
LF
6. 00000
2, 952. 000
oy
85. 00000
445. 000
cy
60. 00000
0. 000
SF
2.00000
10. 000
HOUR
300. 00000
0. 000
HOUR
200. 00000
99. 000
HOUR
200. 00000
0. 000
HOUR

200. 00000

Page 2
ESTI MATE RUN 04/ 15/ 2021
08:37: 10

PREV QTY/
QTY TH'S PERI OD THI S
QTY TO DATE

CUMULATI VE
AMOUNT

556. 000
0. 000 0.00

556. 000 12, 232.00

502. 000
0. 000 0. 00

502. 000 1, 506. 00

1. 000
0. 000 0.00
1. 000 500. 00

809. 000
0. 000 0. 00

809. 000 4, 854. 00

2, 884. 000
68. 000 5, 780. 00

2,952. 000 250, 920. 00

445. 000
0. 000 0. 00

445. 000 26, 700. 00

0. 000
0. 000 0.00
0. 000 0.00

10. 000
0. 000 0. 00

10. 000 3, 000. 00

0. 000
0. 000 0.00
0. 000 0.00

99. 000
0. 000 0. 00

99. 000 19, 800. 00

0. 000
0. 000 0.00
0. 000 0.00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 20849-BI D ESTI MATE RUN 04/ 15/ 2021
PRQJECT: C 0741-020 ESTI MATE NO. 0007 08:37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01622 Sweeping (Wth Pickup Broom 17. 000 17. 000
HOUR 0. 000 0. 00
300. 00000 17. 000 5, 100. 00
0065 203-02300 Rock Scal er 1, 382. 000 1, 382. 000
HOUR 0. 000 0. 00
120. 00000 1, 382. 000 165, 840. 00
0070 203-02315 Mechani zed Scal i ng 20. 000 20. 000
HOUR 0. 000 0. 00
200. 00000 20. 000 4,000. 00
0075 203-02330 Laborer 80. 000 80. 000
HOUR 0. 000 0. 00
50. 00000 80. 000 4, 000. 00
0080 207-00702  Topsoil (Offsite) 287. 000 287. 000
cY 0. 000 0. 00
115. 00000 287. 000 33, 005. 00
0085 207-00704  Subgrade Soil Preparation 1, 722. 000 1,722.000
SY 0. 000 0. 00
6. 00000 1, 722. 000 10, 332. 00
0090 208-00002 Erosion Log Type 1 (12 Inch) 550. 000 550. 000
LF 0. 000 0. 00
7.00000 550. 000 3, 850. 00
0095 208-00035  Aggregate Bag 0. 000 0. 000
LF 0. 000 0. 00
10. 00000 0. 000 0. 00
0100 208-00103 Renoval and Disposal of Sedinent (Labor) 2.000 2.000
HOUR 0. 000 0. 00
50. 00000 2.000 100. 00
0105 208-00207  *Erosion Control Management 22.000 22.000
DAY 0. 000 0. 00
475. 00000 22.000 10, 450. 00
0110 210-00810 Reset Ground Sign 1. 000 1. 000
EACH 0. 000 0. 00

500. 00000 1. 000 500. 00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 20849-BI D ESTI MATE RUN 04/ 15/ 2021
PRQIECT C 0741-020 ESTI MATE NO 0007 08:37:10
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH' S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, UINITPRCE
CAT NO0200  ROADWAY
0115 211-01115 Rock Reinforcenent (Number 10) 3, 075. 000 3, 075. 000
LF 0. 000 0. 00
110. 00000 3, 075. 000 338, 250. 00
0120 212-00706 *Seeding (Native) Drill 0. 000 0. 000
ACRE 0. 000 0. 00
9, 300. 00000 0. 000 0.00
0125 212-00708 *Seedi ng (Native) Broadcast 0. 300 0. 300
ACRE 0. 000 0. 00
7,410. 00000 0. 300 2,223.00
0130 212-00900 *Conpost 24.000 24.000
cY 0. 000 0. 00
31. 00000 24. 000 744.00
0135 213-00003  *Mul ching (Weed Free) 0. 000 0. 000
ACRE 0. 000 0. 00
4,560. 00000 0. 000 0. 00
0140 213-00061 *Mul ch Tackifier 0. 000 0. 000
LB 0. 000 0. 00
13. 00000 0. 000 0.00
0145 214-00000 Landscape Mai ntenance 0. 000 0. 000
LS 0. 000 0. 00
31, 000. 00000 0. 000 0. 00
0150 214-01403 *Nursery Stock Deep Rooted Container (DRC # 60) 0. 000 0. 000
EACH 0. 000 0. 00
69. 00000 0. 000 0.00
0155 216-00201  *Soil Retention Blanket (Straw Coconut) (Biodegradable 1, 548. 000 1, 548. 000
d ass
SY 0. 000 0. 00
6. 00000 1, 548. 000 9, 288. 00
0160 240- 00000 *Wldlife Biologist 14. 000 14. 000
HOUR 0. 000 0. 00
80. 00000 14. 000 1,120.00
0165 403-00720 Hot M x Asphalt (Patching) (Asphalt) 0. 000 0. 000
TON 0. 000 0. 00
500. 00000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 519-01300

0175

601- 40300

0180

606- 99999

0185

607-11525

0190

607- 55099

0195

614- 00011

0200

614-00012

0205

614- 01585

0210

614-01588

0215

614-85001

0220 625-00000

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

*Pol yur et hane Resin

*Structural

Concrete Coating

Guardrai |

Type 7 (Precast)

Fence (Plastic)

Wre Mesh (Anchored)

Si gn Panel

(Class I)

Si gn Panel

(Cass I1)

Steel Sign Support (2-1/2 Inch Round Sch 80) (Post)

St eel

Si gn Support

I npact Attenuat or

*Construction Surveying

(2-1/2 Inch Round Sch 80) (Slipbase)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
130, 000. 000
LB
9. 00000
671. 000
sy
36. 00000
905. 000
LF
111. 00000
0. 000
LF
6. 00000
4,520. 000
SF
56. 00000
20. 000
SF
30. 00000
27.000
SF
50. 00000
84. 000
LF
20. 00000
8. 000
EACH
175. 00000
0. 000
EACH
16, 000. 00000
1. 000
LS

7,500. 00000

QrY TH'S PERI OD
QTY TO DATE

130, 000.
0.
130, 000.

4, 520.
. 000
4, 520.

20.

27.
. 000
27.

84.

000
000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

000

000

000

. 000
20.

000

000

000

000

. 000
84.

000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 04/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:37:10

AMOUNT

1,170, 000.

24, 156.

100, 455.

253, 120.

600.

1, 350.

1, 680.

1, 400.

7, 500.

00

00

00

.00

00

00

00

00

00

.00

00



CONTI D

ROADWAY

CAT NO0200

0225 626- 00000

0230

626- 01113

0235

627-00008

0240

627-00014

0245

627-01010

0250

627- 30405

0255

630- 00000

0260

630- 00007

0265

630- 00012

0270

630- 80335

0275 630-80341

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON

*Mobi | i zati on

*Public Information Managenent (Tier II1)

*Modi fi ed Epoxy Pavenent Marking

*Pavenment Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Pavenment Marking
(Wor d- Synbol )

*Fl aggi ng

*Traffic Control

I nspection

*Traffic Control

Managenent

*Barricade (Type 3 MA) (Tenporary)

*Construction Traffic Sign (Panel Size A)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

1. 000

190, 000. 00000

180. 000
DAY
220. 00000
20. 000
GAL
630. 00000
0. 000
GAL
350. 00000
78. 000
SF
42. 00000
32. 000
SF
37. 00000
1, 788. 000
HOUR
31. 00000
67. 000
DAY
75. 00000
95. 000
DAY
1, 050. 00000
12. 000
EACH
60. 00000
64. 000
EACH

72.00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

1. 000
0. 000
1. 000

180. 000
0. 000
180. 000

20. 000
0. 000
20. 000

0. 000
0. 000
0. 000

78. 000
0. 000
78. 000

32.000
0. 000
32. 000

1, 788. 000
0. 000
1, 788. 000

67.000
0. 000
67. 000

95. 000
0. 000
95. 000

12. 000
0. 000
12. 000

64. 000
0. 000
64. 000
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ESTI MATE RUN 04/ 15/ 2021

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

08:37:10

AMOUNT

190, 000

39, 600

12, 600

3,276

1,184

55, 428

5,025

99, 750

720.

4,608

00

00

00

.00

00

00

00

00

00

00

00



CONTI D: C20849 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 20849-BI D ESTI MATE RUN 04/ 15/ 2021
PRQJECT: C 0741-020 ESTI MATE NO. 0007 08:37: 10
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0280 630-80342  *Construction Traffic Sign (Panel Size B) 23. 000 23. 000
EACH 0. 000 0. 00
105. 00000 23.000 2,415.00
0285 630-80343 *Construction Traffic Sign (Panel Size O 0. 000 0. 000
EACH 0. 000 0. 00
55. 00000 0. 000 0. 00
0290 630-80355 *Portabl e Message Sign Panel 7.000 7.000
EACH 0. 000 0. 00
2,100. 00000 7.000 14, 700. 00
0295 630-80357 *Advance Warning Fl ashing or Sequencing Arrow Panel (B 1. 000 1. 000
Type
ype) EACH 0. 000 0. 00
1, 000. 00000 1. 000 1, 000. 00
0300 630-80360  *Drum Channel i zi ng Device 68. 000 68. 000
EACH 0. 000 0. 00
6. 00000 68. 000 408. 00
0305 630-80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
30. 00000 0. 000 0. 00
0310 630-80380 *Traffic Cone 50. 000 50. 000
EACH 0. 000 0. 00
6. 00000 50. 000 300. 00
0315 630-85041 *Mobi | e Attenuator 0. 000 0. 000
DAY 0. 000 0. 00
400. 00000 0. 000 0. 00
0320 700-70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0325 700-70016 F/ A Fuel Cost Adj ustnment 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0330 700-70034 F/ A Safety Screen Fence Repair 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D:

CAT NO0200

0335 700-70111

0340 700-70380

CAT NO0400

0345 620- 00002

0350 620-00020

C20849
20849-BID
C 0741-020
| TEM
DESCRI PTI ON
ROADWAY

Project First Program

F/ A Erosion Control

CONSTRUCTI ON ENG NEERI NG BI D | TEMS

Field Ofice (Oass 2)

Sanitary Facility

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 8
ESTI MATE RUN 04/ 15/ 2021

ESTI MATE NO: 0007 08: 37: 10
CURRENT PREV QTY/ ANOUNT
QUANTI TY/ QTY TH'S PERI OD TH'S CUMULATI VE
UNI TS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRICE o _______.
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200  CURRENT AMT $ 2,899, 589. 00 $ 5,780.00$ 2, 899, 589. 00
1. 000 1. 000
EACH 0. 000 0. 00
33, 000. 00000 1. 000 33, 000. 00
2.000 2.000
EACH 0. 000 0. 00
4, 400. 00000 2.000 8, 800. 00
CAT 0400  CURRENT AMT $ 41, 800.00$ 0.00$ 41, 800.00
PROJECT TOTAL CURRENT AMI $ 2, 941, 389. 00 $ 5,780.00$ 2,941, 389. 00



